Initial Project Planning Template

Date	02 July 2026
Team ID	CCAP-01
Project Name	Credit Card Approval Prediction using Machine Learning
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection & Preprocessing	USN-1	As a data engineer, I can load and preprocess the credit card applicant dataset by handling missing values, encoding categorical variables, and normalising numerical features.	3	High	Venkata Sudhakar Reddy Katreddy	02 July 2026	04 July 2026
Sprint-1	Model Development	USN-2	As an ML engineer, I can train and compare Logistic Regression, Random Forest, XGBoost, and Decision Tree models on the preprocessed data.	3	High	Hariveer Veeramasuneni	02 July 2026	04 July 2026
Sprint-1	Model Evaluation	USN-3	As an ML engineer, I can evaluate all models using accuracy, precision, recall, and F1-score, and save the best-performing model as a .pkl file.	2	High	Dharshini Penumaka (Team Lead)	02 July 2026	04 July 2026
Sprint-2	Web App & Deployment	USN-4	As a developer, I can build a Flask web application that accepts applicant financial inputs and returns an instant approval or rejection prediction.	3	High	Gurram Karthik Vasan	02 July 2026	04 July 2026
Sprint-2	Cloud Deployment	USN-5	As a deployment engineer, I can deploy the best-performing model to IBM Watson Machine Learning for scalable, real-time cloud predictions.	3	Medium	Dharshini Penumaka (Team Lead)	02 July 2026	04 July 2026