

Communication

Date	02 July 2026
Team ID	CCAP-01
Project Name	Credit Card Approval Prediction
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet	All Team Members	Sync on daily progress, plan the day's tasks, and flag blockers early.
2	Progress Update	Weekly	Google Meet	All Team Members	Review milestone progress against the project workflow and re-prioritize pending tasks.
3	Issue / Bug Discussion	As Needed	Google Meet	All Team Members	Discuss and resolve bugs or blockers as soon as they are identified.
4	Stakeholder Review	Bi-Weekly	Google Meet	Dharshini Penumaka (Team Lead)	Share progress with the mentor/stakeholder and incorporate feedback into the plan.
5	Final Demo Rehearsal	Once	Google Meet	All Team Members	Walk through the final demo end-to-end before the official presentation.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating schedules across team members for daily standups.	Kept standups short (10–15 minutes) and moved detailed discussion to the weekly progress update.
2	Tracking feedback from the stakeholder review consistently.	Team Lead documented action items after each review and shared them with the team the same day.

Team Members:

Team Members
Venkata Sudhakar Reddy Katreddy
Hariveer Veeramasuneni
Dharshini Penumaka (Team Lead)
Gurram Karthik Vasan